LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK October 2024 to January 2025 (See the following page for details on the next four weeks) Major Elements of Work & Associated Impact **Station and Service Impacts** - Lawrence and Berwyn stations are closed for reconstruction -Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025 **Bryn Mawr Permanent Station Construction** Timing Weekdays and Saturdays throughout the month Street and Alley Closure | Intermittent Alley Impacts adjacent to Station Construction **Berwyn Permanent Station Construction** Timing | Weekdays and Saturdays throughout the month Street and Alley Closure Extended closure of **Berwyn Ave** at the beginning of the month **Argyle Permanent Station Construction** Weekdays and Saturdays throughout the month Extended closure of the alley entrance on the east side of the tracks on the north side of Street and Alley Closure Argyle St; Daily closure of Argyle St at the CTA Tracks starting at the end of the month **Lawrence Permanent Station Construction** Weekdays and Saturdays in the second half of the month Extended closure of the alley entrance on the east and west sides of the tracks on the Street and Alley Closure north side of Lawrence Ave; **Track Structure Segment Installation October** Weekdays and Saturdays throughout the month 2024 Work progressing south from Ainslie St Location Parking Lane closure at **Ainslie St** throughout the month; **Street and Alley Closure** Nightly street closures at Lawrence Ave starting mid-month; Public Way Restoration & Sewer Reconstruction Timing | Weekdays and Saturdays throughout the month Extended Westbound Traffic Closure at **Bryn Mawr Ave** throughout the month; Extended Alley Closure between **Bryn Mawr Ave** and **Hollywood Ave** (throughout month) **Street and Alley Closure** Extended Street Closure at **Balmoral Ave** throughout the month; Extended Alley Closure between Balmoral Ave and Berwyn Ave (during the first half of month) Trackwork Weekdays and Saturdays throughout the month Work progressing south from **Balmoral Ave**; Intermittent Daily & Nightly Closures at Ardmore Ave; Location Crane staged at the alley entrance on the south side of Winona St on the west side of the CTA Tracks throughout the month **Bryn Mawr Permanent Station Construction** Timing Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Berwyn Permanent Station Construction** Weekdays and Saturdays throughout the month Timing Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Argyle Permanent Station Construction** Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Lawrence Permanent Station Construction** Weekdays and Saturdays throughout the month November Intermittent Alley Impacts adjacent to Station Construction Street and Alley Closure Public Way Restoration & Sewer Reconstruction 2024 **Timing** Weekdays and Saturdays throughout the month Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave throughout **Street and Alley Closure** the month; Trackwork Weekdays and Saturdays throughout the month Timing Work progressing south from Balmoral Ave; Crane staged at the alley entrance on the south side of Winona St on the west side of the Location CTA Tracks during the first half of the month **Gantry Demobilization** Weekdays and Saturdays starting toward the beginning month Work will occur west of the CTA tracks in the lot south of Lawrence Ave Location Bryn Mawr Permanent Station Construction Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Berwyn Permanent Station Construction** Weekdays and Saturdays throughout the month Timing Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Argyle Permanent Station Construction** Timing Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Lawrence Permanent Station Construction** December Timing Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction 2024 Public Way Restoration & Sewer Reconstruction Timing Weekdays and Saturdays throughout the month Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave through the **Street and Alley Closure** first half of the month; Trackwork Weekdays and Saturdays throughout the month Work progressing south from Ainslie St Location **Gantry Demobilization** Weekdays and Saturdays through the first half of the month **Location** Work will occur west of the CTA tracks in the lot south of **Lawrence Ave** Bryn Mawr Permanent Station Construction Timing Weekdays and Saturdays throughout the month Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction **Berwyn Permanent Station Construction** Weekdays and Saturdays throughout the month Intermittent Alley Impacts adjacent to Station Construction Street and Alley Closure **Argyle Permanent Station Construction Timing** Weekdays and Saturdays throughout the month **January** Street and Alley Closure Intermittent Alley Impacts adjacent to Station Construction 2025 **Lawrence Permanent Station Construction** Weekdays and Saturdays throughout the month Timing Intermittent Alley Impacts adjacent to Station Construction Street and Alley Closure Public Way Restoration & Sewer Reconstruction Timing Weekdays and Saturdays throughout the month Impacts to Argyle St **Street and Alley Closure** Trackwork Weekdays and Saturdays throughout the month Timing Work progressing south from Ainslie St Location

Weather and other conditions may create work changes

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK			Weekdays 09/30 - 10/04/2024	Weekend (generally Friday PM to Monday AM)	Weekdays 10/07 - 10/11/2024	Weekend (generally Friday PM to Monday AM)	Weekdays 10/14 - 10/18/2024	Weekend (generally Friday PM to Monday AM)	Weekdays 10/21 - 10/25/2024	Weekend (generally Friday PM to Monday AM)
Major Elements of Work			 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery 	 Permanent Station Construction Track Structure Segment Installation Street, Sidewalk, & Alley Restoration Material Delivery
	Jarvis to Granville	Stations								
	Thorndale	Station & Street								
	EAST ALLEY	5800-5900 N Winthrop Avenue								
	WEST ALLEY	5801-5917 N Broadway								
	ARDMORE	Street			up to track level, requiring approximately eleven (11) total daily/nightly	Closures Alternating Sidewalk closures; Crews will be hoisting materials with a crane up to track level, requiring approximately eleven (11) total daily/nightly street closures of W. Ardmore Ave at the CTA	up to track level, requiring approximately eleven (11) total daily/nightly	up to track level, requiring approximately eleven (11) total daily/nightly	up to track level, requiring approximately eleven (11) total daily/nightly	up to track level, requiring approximately eleven (11) total daily/nightly
	EAST ALLEY	5700-5758 N Winthrop Avenue			Tracke	Tracke	Tracke	Tracke	Tracke	Tracke
	WEST ALLEY	5701-5759 N Broadway								
	HOLLYWOOD	Street								
	EAST ALLEY	5600-5658 N Winthrop Avenue			Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue during this closure.
	WEST ALLEY	5601-5659 N Broadway								
	Bryn Mawr	Temporary Station & Street	Extended Parking Lane Closure & Traffic Shifts The sidewalk on the northeast side of N. Broadway in front of 5600-5605 N. Broadway will be partially closed	will be partially closed	Extended Parking Lane Closure & Traffic Shifts The sidewalk on the northeast side of N. Broadway in front of 5600-5605 N. Broadway will be partially closed Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound	Extended Parking Lane Closure & Traffic Shifts The sidewalk on the northeast side of N. Broadway in front of 5600-5605 N. Broadway will be partially closed Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound	Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound traffic permitted.	Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound traffic permitted.	Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound traffic permitted.	Extended Westbound Lane Closure The westbound lane on W. Bryn Mawr between N. Broadway and N. Winthrop Avenue will be closed and no westbound traffic permitted.
	EAST ALLEY	5500-5558 N Winthrop Avenue		traffic nermitted	traffic permitted	traffic permitted				
	WEST ALLEY CATALPA	5501-5643 Broadway Street								
	EAST ALLEY	5400-5458 N Winthrop Avenue								
		5401-5459 N								
	BALMORAL	Broadway	Extended Street Closure (9/23 to 10/12) From Broadway to Winthrop Ave;	Extended Street Closure (9/23 to 10/12) From Broadway to Winthrop Ave;	Extended Street Closure (9/23 to 10/12) From Broadway to Winthrop Ave;	Extended Street Closure (9/23 to 10/12) From Broadway to Winthrop Ave;				
	EAST ALLEY	5300-5358 N Winthrop Avenue	Alternating sidewalk closures Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue	Alternating sidewalk closures Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue	Alternating sidewalk closures Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue	Alternating sidewalk closures Extended Alley Closure	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue	Extended Alley Closure Vehicles will be unable to enter/exit garages and parking spaces in the alley between W. Balmoral Avenue and W. Berwyn Avenue		
	WEST ALLEY	5301-5359 N Broadway	during this closure.	during this closure.	during this closure.	during this closure.	during this closure.	during this closure.		
8	Berwyn	Street		Extended Street Closure (10/04 to 10/06) From Broadway to Winthrop Ave; Alternating sidewalk closures						
	EAST ALLEY	5200-5258 N Winthrop Avenue								
	WEST ALLEY	5201-5259 N Broadway								
	FOSTER	Temporary Station & Street								
	EAST ALLEY	5100-5132 N Winthrop Avenue								
	WINONA	5123-5155 N Broadway Temporary Station & Street	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the	Alley Entrance Relocation & Daily Short-Term Street Closures The alley entrance on the south side of W. Winona Street on the west side of the
			CTA Tracks will be temporarily relocated east to the CTA right-of-way to provide continued access to the alley at all times.	CTA Tracks will be temporarily relocated east to the CTA right-of-way to provide continued access to the alley at all times.	to the CTA right-of-way to provide continued access to the alley at all times.	CTA Tracks will be temporarily relocated east to the CTA right-of-way to provide continued access to the alley at all times.	to the CTA right-of-way to provide continued access to the alley at all times.	CTA Tracks will be temporarily relocated east to the CTA right-of-way to provide continued access to the alley at all times.	CTA Tracks will be temporarily relocated east to the CTA right-of-way to provide continued access to the alley at all times.	to the CTA right-of-way to provide continued access to the alley at all times.
	EAST ALLEY	5000-5062 N Winthrop Avenue			Extended Partial Alley Closures The entrance to the alley on the north side of W. Argyle Ave will be closed until the work activity is complete;	Extended Partial Alley Closures The entrance to the alley on the north side of W. Argyle Ave will be closed until the work activity is complete;	Extended Partial Alley Closures The entrance to the alley on the north side of W. Argyle Ave will be closed until the work activity is complete;	Extended Partial Alley Closures The entrance to the alley on the north side of W. Argyle Ave will be closed until the work activity is complete;		
	WEST ALLEY	5001-5069 N Broadway								
	Argyle	Street 4900-4954 N								
	WEST ALLEY	Winthrop Avenue 4901-4955 N								
	AINSLIE	Broadway	Extended Parking Lane Closure Alternating sidewalk closures; The parking lane on both sides of W. Ainslie Street between N. Broadway and the CTA Tracks will be closed until the work activity is	Extended Parking Lane Closure Alternating sidewalk closures; The parking lane on both sides of W. Ainslie Street between N. Broadway and the CTA Tracks will be closed until the work activity is	Extended Parking Lane Closure Alternating sidewalk closures; The parking lane on both sides of W. Ainslie Street between N. Broadway and the CTA Tracks will be closed until the work activity is	Extended Parking Lane Closure Alternating sidewalk closures; The parking lane on both sides of W. Ainslie Street between N. Broadway and the CTA Tracks will be closed until the work activity is	Extended Parking Lane Closure Alternating sidewalk closures; The parking lane on both sides of W. Ainslie Street between N. Broadway and the CTA Tracks will be closed until the work activity is			
	EAST ALLEY	4800-4848 N Winthrop Avenue	complete	complete	complete	complete	complete			
	WEST ALLEY	4801-4887 N Broadway	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;	Extended Partial Alley Closure The entrance to the alley on the north side of W. Lawrence Ave will be closed until the work activity is complete;
8	Lawrence	Street	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Overnight Street Closures (10/14 to 10/19) At the CTA Tracks with alternating sidewalk closures Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave;	Overnight Street Closures (10/14 to 10/19) At the CTA Tracks with alternating sidewalk closures Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times	Extended Sidewalk Closures Between the CTA tracks and Winthrop Ave; One sidewalk will remain open at all times
	EAST ALLEY	4700-4758 N Winthrop Avenue	Extended Partial Alley Closure The entrance to the alley on the south side of W. Lawrence Ave will be closed until the work activity is complete; Access to the alley and garages/parking spaces will be maintained via W. Leland	Extended Partial Alley Closure The entrance to the alley on the south side of W. Lawrence Ave will be closed until the work activity is complete; Access to the alley and garages/parking spaces will be maintained via W. Leland	Extended Partial Alley Closure The entrance to the alley on the south side of W. Lawrence Ave will be closed until the work activity is complete; Access to the alley and garages/parking spaces will be maintained via W. Leland	Extended Partial Alley Closure The entrance to the alley on the south side of W. Lawrence Ave will be closed until the work activity is complete; Access to the alley and garages/parking spaces will be maintained via W. Leland	One sidewalk will remain open at all times	One sidewalk will remain open at all times		
	LELAND	Street	Δυρημο at all times	Δυρημο at all times	Διωριμα at all times	Δυρημο at all times				
C	Wilson EAST ALLEY	Station & Street 4500-4564 N Broadway Avenue								
	SUNNYSIDE EAST ALLEY	Street 4406-4476 N Broadway (N Sunnvside Avenue)								
	MONTROSE EAST ALLEY	Street 4208-4364 N Kenmore Avenue								
	BUENA EAST ALLEY	Street 4000-4154 N Kenmore Avenue								
	IRVING PARK NOTES:	Street								
• V	Deliveries and garbage pick alley closure /ork hours are generally 7am noted	n-7pm unless otherwise								