

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK

December 2024 to March 2025
(See the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Station and Service Impacts

- Lawrence and Berwyn stations are closed for reconstruction -
Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025

December 2024	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Street closure of Argyle St starting at the beginning of the month; Moving into single lane traffic late in the month; Overnight work occurring at the CTA Tracks mid-month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave through the first half of the month; Extended Partial East Alley Closure between Ainslie St and Argyle St starting the second week the month; Extended East Alley Closure between Leland Ave and Lawrence Ave through the first week of the month; Extended East Alley Closure between Ainslie St and Lawrence Ave starting the second week the month; Extended Parking Lane Closures & Lane Shifts at Lawrence Ave between Broadway and Winthrop Ave throughout the month; Extended East Alley Closure between Foster Ave and Winona St starting the second week the month; Extended Partial East Alley Closure between Bryn Mawr Ave and Hollywood Ave starting the second week the month;
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Crane staged at the alley entrance on the south side of Winona St on the west side of the CTA Tracks throughout the month; Daily closures of Winona St as needed for material delivery through the first half of the month	
Gantry Demobilization		
Timing	Weekdays and Saturdays within the first half of the month	
Location	Work will occur west of the CTA tracks in the south end of the lot south of Lawrence Ave	
Street and Alley Closure	Daily closures during demobilization days on Clifton Ave between Lawrence Ave and Broadway	
January 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Single lane traffic on Argyle St through the first half of the month; Moving into Daily Lane Shifts & Sidewalk Closures
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month
	Trackwork	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work progressing south from Ainslie St
February 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month; Weekday street closure to begin mid-month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Westbound Lane Closure of Berwyn Ave starting Mid-month
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
March 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Westbound Lane Closure of Berwyn Ave throughout the month
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

