

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK

January to April 2025

(See the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Station and Service Impacts

- Lawrence and Berwyn stations are closed for reconstruction -
Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025

January 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Location	Overnight work occurring at the CTA Tracks throughout the month; Westbound lane closure & alternating sidewalk closures throughout the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Single lane traffic on Argyle St through the first half of the month; Moving into Daily Lane Shifts & Sidewalk Closures; Weekday street closures on Argyle St during the last week of the month; Overnight work occurring at the CTA Tracks throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
February 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Overnight work occurring at the CTA Tracks through the first half of the month; Westbound lane closure & alternating sidewalk closures throughout the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month; Weekday street closures on Argyle St during the first week of the month;
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month; Overnight work occurring at the CTA Tracks through the third week of the month;
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
March 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays throughout the month	
Street and Alley Closure	Extended Westbound Lane Closure of Berwyn Ave throughout the month	
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
April 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

