

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK

February to May 2025

(See the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Station and Service Impacts

- Lawrence and Berwyn stations are closed for reconstruction -
Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025

February 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Overnight work occurring at the CTA Tracks through the first half of the month; Extended Weekday Street Closure of Berwyn Ave during the second half of the month; Parking lane closure & alternating sidewalk starting the second half of the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Overnight work occurring at the CTA Tracks through the first half of the month; Daily Lane shifts & sidewalk closures throughout the month;
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month;
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
March 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month;
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays throughout the month	
Street and Alley Closure	Extended Street Closure of Berwyn Ave throughout the month	
Trackwork		
Timing	Weekdays and Saturdays throughout the month	
Location	Work progressing south from Ainslie St	
April 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & Sidewalk closures for 1 week during the middle of the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & Sidewalk closures throughout the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month; Daily Lane shifts & sidewalk closures throughout the month;
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays throughout the month	
Street and Alley Closure	Extended Westbound Lane Closure of Berwyn Ave during the first half of the month; Extended Closure of Ainslie St occurring during the month; Extended Closure of the alley behind 4928-4900 N Winthrop Ave occurring during the month; Extended North Sidewalk Closure of Argyle St during the second half the month	
Finishing Activities		
Timing	Weekdays and Saturdays throughout the month	
Location	Work occurring throughout the project area	
May 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays throughout the month	
Street and Alley Closure	Extended North Sidewalk Closure of Argyle St moving into an Extended South Sidewalk Closure of Argyle St	
Finishing Activities		
Timing	Weekdays and Saturdays throughout the month	
Location	Work occurring throughout the project area	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK		Thursday	Friday	Thursday	Friday	Thursday	Friday	Thursday	Friday
		02/17 - 02/18/25	02/21 - 02/24/25	02/24 - 02/25/25	02/28 - 02/29/25	03/01 - 03/02/25	03/06 - 03/07/25	03/10 - 03/11/25	03/14 - 03/15/25
Major Elements of Work		• Permanent Station Construction	• Permanent Station Construction	• Permanent Station Construction	• Permanent Station Construction	• Permanent Station Construction	• Permanent Station Construction	• Permanent Station Construction • Public Way Restoration	• Permanent Station Construction • Public Way Restoration
Thorndale	Station								
	Station & Street								
WEST ALLEY	0200-0930/16 Wednesday								
	0201-0217/16 Monday								
ARMORE	Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
HOLLYWOOD	Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
Bryn Mawr	Temporary Station & Street	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
CATALPA	Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
BALMORAL	Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
Berwyn	Street	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs						Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
FOSTER	Temporary Station & Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
WINONA	Temporary Station & Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
Argyle	Street	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday								
	0200-0930/16 Wednesday								
ANGLIE	Street								
	0200-0930/16 Wednesday								
WEST ALLEY	0201-0217/16 Monday	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs	Rescheduled Double-Block Closure (CCTV to Street) - Alternating Schedule Occurs
	0200-0930/16 Wednesday								
Lawrence	Street	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs	Daily, Alternate Churns & Lane Shifts (CCTV to Street) - Alternating Schedule Occurs
	0200-0930/16 Wednesday								
LEASO	Street								
	0200-0930/16 Wednesday								
Wilson	Station								
	0200-0930/16 Wednesday								
SUNNYBROOK	Street								
	0200-0930/16 Wednesday								
MONTROSE	Street								
	0200-0930/16 Wednesday								
BUENA	Street								
	0200-0930/16 Wednesday								
IRVING PARK	Street								
	0200-0930/16 Wednesday								

• Deliveries and pickup/drop-off prohibited during work hours.
• Work hours are generally 7AM-7PM unless otherwise noted.