

RED-PURPLE BYPASS PROJECT AREA 4-MONTH OUTLOOK

November 2024 to February 2025

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
November 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure between Comelia Ave and Belmont Ave
	Street and Alley Impacts	Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Comelia Ave starting the second half of the month
	Street & Alley Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Impacts	Extended Street Closure of W Newport Avenue the first week of the month; Extended closure of the north/south Alley between: 930-936 W. Roscoe St ; Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Comelia Ave in the first half of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
Lead Abatement		
Timing	Weekdays and Saturdays through the third week of the month	
Location	The CTA structure behind 3755- 3763 N Sheffield Ave	
December 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Comelia Ave throughout the month
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
Location	CTA's Elevated Structure	
January 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work mid-month
	Location	CTA's Elevated Structure between Comelia Ave and Belmont Ave
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Comelia Ave throughout the month; Weekend extended street closure of Comelia Ave during one weekend in the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Signal House Setting	
	Timing	Weekdays and Weekends starting the second half of the month
	Location	The alley behind 3755- 3763 N Sheffield Ave
Street and Alley Impacts	Impacts to the Grace-Waveland Alley and Grace St	
February 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work (timing TBD)
	Location	CTA's Elevated Structure moving North to South
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
Location	CTA's Elevated Structure	

