

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 December 2024 to March 2025
 (See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
December 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave throughout the month
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
January 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work starting the second half of the month
	Location	CTA's Elevated Structure between Cornelia Ave and Belmont Ave
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave during one weekend of the month; Extended closure of the Alley behind: 947-949 W. Newport Avenue, 815-937 W. Newport Avenue, 814-930 W. Roscoe Street during one weekend of the month; Weekend extended street closure of Cornelia Ave during the same weekend in the month; Daily closures of the Alleys and Street following weekend closures; Daily closure of School St the second half of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Utility Work	
	Timing	Weekdays starting the first Monday of the month
	Street and Alley Impacts	Daily street closures of W Roscoe St between N Clark St & N Sheffield Ave
February 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work (timing TBD)
	Location	CTA's Elevated Structure
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave during the first weekend of the month; Weekend extended street closure of Cornelia Ave during the first weekend in the month; Weekend extended street closure of Newport Ave during the first weekend in the month; Daily closures of the Alley and Newport Ave following weekend closures; Weekend extended street closure of School St the second weekend of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Temporary Brown Line Track Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Location	Impacts to the Alleys behind 3201-3359 N Sheffield Avenue
	Brown Line Track Support Structure Installation	
	Timing	Weekdays and Weekends throughout the month; Overnight work anticipated during work activity
Location	Impacts to the Alleys behind 3201-3359 N Sheffield Avenue	
March 2025	Red and Purple Line Trackwork	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Brown Line Track Support Structure Installation & Trackwork	
	Timing	Weekdays and Weekends through the first half of month; Overnight work anticipated during work activity
	Location	Impacts to the Alley behind 3301-3359 N N Sheffield Avenue
	Signal House Setting	
Timing	Weekdays and Weekends starting the second half of the month	
Location	The alley behind 3755- 3763 N Sheffield Ave	
Street and Alley Impacts	Impacts to the Grace-Waveland Alley and Grace St	

