

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 January to April 2025
(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
January 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work starting the second half of the month
	Location	CTA's Elevated Structure between Cornelia Ave and Belmont Ave
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave during one weekend of the month; Extended closure of the Alley behind: 947-949 W. Newport Avenue, 815-937 W. Newport Avenue, 814-930 W. Roscoe Street during one weekend of the month; Weekend extended street closure of Cornelia Ave during the same weekend in the month; Daily closures of the Alleys and Street following weekend closures; Daily closure of School St the second half of the month;
	Belmont Station Deck Extension	
	Timing	Weekdays and Saturdays throughout the month
	Location	Extended Partial Alley Closure of the Alley east of 3215 - 3223 N. Sheffield Ave
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
February 2025	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight weekend work (within the first half of the month)
	Location	CTA's Elevated Structure
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave during the first weekend of the month; Weekend extended street closure of Newport Ave during the first weekend in the month; Daily closures of the Alley and Newport Ave following weekend closures;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Public Way Restoration	
	Timing	Weekdays and Saturdays starting the second half of the month
	Location	Extended Lane Shifts at Sheffield Avenue (starting the second week of the month); Extended closure of the W Roscoe Street/N Sheffield Avenue intersection N Kenmore Avenue will be a two-way street throughout the W Roscoe Street closure
March 2025	Red and Purple Line Trackwork	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Public Way Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Location	Extended closure of the W Roscoe Street/N Sheffield Avenue intersection N Kenmore Ave will be a two-way street throughout the W Roscoe Street closure
	Brown Line Track Support Structure & Trackwork Installation	
Timing	Weekdays and Weekends through the first half of month; Overnight work anticipated during work activity	
Location	Impacts to the Alleys behind 3201-3359 N Sheffield Avenue	
Signal House Setting		
Timing	Weekdays and Weekends starting the second half of the month	
Location	The alley behind 3755- 3763 N Sheffield Ave	
Street and Alley Impacts	Impacts to the Grace-Waveland Alley and Grace St	
April 2025	Red and Purple Line Trackwork	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure between Belmont Station and School St
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
Location	CTA's Elevated Structure	

