

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 February to May 2025
(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Red and Purple Line Trackwork			
February 2025	Timing	Weekdays throughout the month; Overnight weekend work (within the first half of the month)	
	Location	CTA's Elevated Structure	
	Street and Alley Impacts	Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Comelia Ave during the first weekend of the month; Weekend extended street closure of Newport Ave during the first weekend in the month; Daily closures of the Alley and Newport Ave following weekend closures;	
	Finishing Activities		
	Timing	Weekdays and Saturdays throughout the month	
	Location	CTA's Elevated Structure	
	Public Way Restoration		
	Timing	Weekdays and Saturdays starting the second half of the month	
	Location	Extended Lane Shifts at Sheffield Avenue (starting the second half of the month); Extended closure of the W Roscoe Street/N Sheffield Avenue intersection N Kenmore Avenue will be reversed into a northbound street throughout the W Roscoe Street closure	
	Temporary Brown Line Track & Structure Demolition		
	Timing	Weekdays and Weekends during the second half of the month	
	Location	Extended Closure of the Alleys behind 3201-3359 N Sheffield Avenue ; Weekend extended street closure of School St the third weekend of the month followed by Daily Closures; Extended Partial Closure of the Alley behind 1014-1038 W Roscoe Street (track demolition only)	
	Brown Line Track Support Structure & Trackwork Installation		
	Timing	Weekdays and Weekends during the second half of the month; Overnight work anticipated during work activity	
Location	Extended Closure of the Alleys behind 3201-3359 N Sheffield Avenue ;		
Red and Purple Line Trackwork			
March 2025	Timing	Weekdays and Saturdays throughout the month	
	Location	CTA's Elevated Structure	
	Finishing Activities		
	Timing	Weekdays and Saturdays throughout the month	
	Location	CTA's Elevated Structure	
	Public Way Restoration		
	Timing	Weekdays and Saturdays throughout the month	
	Location	Extended closure of the W Roscoe Street/N Sheffield Avenue intersection N Kenmore Ave will be reversed into a northbound street throughout the W Roscoe Street closure	
	Brown Line Track Support Structure & Trackwork Installation		
	Timing	Weekdays and Weekends throughout the month; Overnight work anticipated during work activity	
	Location	Extended Closure of the Alleys behind 3201-3359 N Sheffield Avenue ;	
	Red and Purple Line Trackwork		
	April 2025	Timing	Weekdays and Saturdays throughout the month
		Location	CTA's Elevated Structure between Belmont Station and School St
Finishing Activities			
Timing		Weekdays and Saturdays throughout the month	
Location		CTA's Elevated Structure	
Public Way Restoration			
Timing		Weekdays and Saturdays throughout the month	
Location		Extended closure of the W School Street starting the second half of the month	
Signal House Setting			
Timing		Weekdays and Weekends starting the second weekend of the month	
Location		The alley behind 3755- 3763 N Sheffield Ave	
Street and Alley Impacts		Impacts to the Grace-Waveland Alley and Grace St	
Red and Purple Line Trackwork			
May 2025		Timing	Weekdays and Saturdays through the first half of the month
	Location	CTA's Elevated Structure between Belmont Station and School St	
	Finishing Activities		
	Timing	Weekdays and Saturdays throughout the month	
	Location	CTA's Elevated Structure	
	Public Way Restoration		
	Timing	Weekdays and Saturdays throughout the month	
	Location	Extended closure of the W School Street during the first half of the month	

RED-PURPLE BYPASS PROJECT AREA									
4-WEEK OUTLOOK									
Weekdays		Weekend		Weekdays		Weekend		Weekdays	
02/10 - 02/14/2025		02/14 - 02/17/2025		02/17 - 02/21/2025		02/21 - 02/24/2025		02/24 - 02/28/2025	
02/28 - 03/03/2025		03/03 - 03/07/2025		03/07 - 03/10/2025					
Major Elements of Work									
STREET IMPACTS									
4-WEEK OUTLOOK									
Weekdays		Weekend		Weekdays		Weekend		Weekdays	
02/10 - 02/14/2025		02/14 - 02/17/2025		02/17 - 02/21/2025		02/21 - 02/24/2025		02/24 - 02/28/2025	
02/28 - 03/03/2025		03/03 - 03/07/2025		03/07 - 03/10/2025					
Major Elements of Work									
<ul style="list-style-type: none"> Red and Purple Line Trackwork 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 	
<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Public Way Restoration 	
CORNELIA AVENUE									
NEWPORT AVENUE									
SEMINARY AVENUE									
ROSCOE STREET									
				Sidewalk & Parking Lane Closure w/ Lane Shift (2/17 to 2/24) The parking lane on the north side of W. Roscoe St from N. Clark St to 1004 W. Roscoe will be closed until the work activity is complete		Sidewalk & Parking Lane Closure w/ Lane Shift (2/17 to 2/24) The parking lane on the north side of W. Roscoe St from N. Clark St to 1004 W. Roscoe will be closed until the work activity is complete		Extended Street Closure (2/24 to 3/18) W. Roscoe St between N. Sheffield Avenue and Clark St will be closed to vehicular traffic until work activity is completed	
				Sidewalk & Parking Lane Closure w/ Lane Shift (2/17 to 2/24) The parking lane on the west side of N. Sheffield Ave from N. Clark St to 3351 N. Sheffield Ave will be closed until the work activity is complete		Sidewalk & Parking Lane Closure w/ Lane Shift (2/17 to 2/24) The parking lane on the west side of N. Sheffield Ave from N. Clark St to 3351 N. Sheffield Ave will be closed until the work activity is complete		Extended Street Closure (2/24 to 3/18) N. Sheffield Avenue between Roscoe St and Clark St will be closed to vehicular traffic until work activity is completed	
								Extended Street Closure (2/24 to 3/18) W. Roscoe St between N. Sheffield Avenue and Clark St will be closed to vehicular traffic until work activity is completed	
								Extended Street Closure (2/24 to 3/18) W. Roscoe St between N. Sheffield Avenue and Clark St will be closed to vehicular traffic until work activity is completed	
SCHOOL STREET									
		Weekend Extended Street Closure (2/14 to 2/17) W. Roscoe St between N. Sheffield Avenue and Clark St will be closed to vehicular traffic until work activity is completed		Daily Street Closures (2/14 to 2/17) W. School St between N. Sheffield Ave and N. Wilton Ave will be closed to vehicular traffic from 7am to 5pm;		Daily Street Closures (2/14 to 2/17) W. School St between N. Sheffield Ave and N. Wilton Ave will be closed to vehicular traffic from 7am to 5pm;		Daily Street Closures (2/14 to 2/17) W. School St between N. Sheffield Ave and N. Wilton Ave will be closed to vehicular traffic from 7am to 5pm;	
WILTON AVENUE									
		Traffic Reversal (2/14 to 2/17) N. Wilton Ave between W. School St and W. Belmont Ave will switch to a northbound street until work activity is completed							
KENMORE AVENUE									
						Traffic Reversal (2/24 to 3/18) N. Kenmore Ave between W. School St and W. Roscoe St will switch to a northbound street until work activity is completed		Traffic Reversal (2/24 to 3/18) N. Kenmore Ave between W. School St and W. Roscoe St will switch to a northbound street until work activity is completed	
								Traffic Reversal (2/24 to 3/18) N. Kenmore Ave between W. School St and W. Roscoe St will switch to a northbound street until work activity is completed	
								Traffic Reversal (2/24 to 3/18) N. Kenmore Ave between W. School St and W. Roscoe St will switch to a northbound street until work activity is completed	
ALLEY IMPACTS									
4-WEEK OUTLOOK									
Weekdays		Weekend		Weekdays		Weekend		Weekdays	
02/10 - 02/14/2025		02/14 - 02/17/2025		02/17 - 02/21/2025		02/21 - 02/24/2025		02/24 - 02/28/2025	
02/28 - 03/03/2025		03/03 - 03/07/2025		03/07 - 03/10/2025					
Major Elements of Work									
<ul style="list-style-type: none"> Red and Purple Line Trackwork 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Brown Line Track Support Structure & Trackwork Installation 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Brown Line Track Support Structure & Trackwork Installation 	
<ul style="list-style-type: none"> Red and Purple Line Trackwork 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Brown Line Track Support Structure & Trackwork Installation 		<ul style="list-style-type: none"> Red and Purple Line Trackwork Brown Line Temporary Track & Structure Demolition Brown Line Track Support Structure & Trackwork Installation 	
ALLEY 3401-3425 N Seminary Avenue									
		Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/4		Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/5		Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/6		Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/7	
								Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/8	
								Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/9	
								Extended Partial-Alley Closure The alley behind 1014-1038 W Roscoe St will be closed from 2/14 to 4/10	
ALLEY 3401-3424 N Sheffield Avenue									
ALLEY 3201-3259 N Sheffield Avenue									
		Extended Alley Closure The alley east of 952-964 W Belmont Ave & 3207-3257 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 952-964 W Belmont Ave & 3207-3257 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 952-964 W Belmont Ave & 3207-3257 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 952-964 W Belmont Ave & 3207-3257 N Sheffield Ave will be closed 2/14 to 4/4	
								Extended Alley Closure The alley east of 952-964 W Belmont Ave & 3207-3257 N Sheffield Ave will be closed 2/14 to 4/4	
ALLEY 3301-3359 N Sheffield Avenue									
		Extended Alley Closure The alley east of 908 W School St & 3301-3349 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 908 W School St & 3301-3349 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 908 W School St & 3301-3349 N Sheffield Ave will be closed 2/14 to 4/4		Extended Alley Closure The alley east of 908 W School St & 3301-3349 N Sheffield Ave will be closed 2/14 to 4/4	
								Extended Alley Closure The alley east of 908 W School St & 3301-3349 N Sheffield Ave will be closed 2/14 to 4/4	
ALLEY 947-949 W Newport Avenue 815-837 W Newport Avenue 814-930 W Roscoe Street									
		Daily Alley Closures Access to the alley and garages/parking spaces will be available at the end of each work day.		Daily Alley Closures Access to the alley and garages/parking spaces will be available at the end of each work day.		Daily Alley Closures Access to the alley and garages/parking spaces will be available at the end of each work day.		Daily Alley Closures Access to the alley and garages/parking spaces will be available at the end of each work day.	
								Daily Alley Closures Access to the alley and garages/parking spaces will be available at the end of each work day.	