

ORDINANCE NO. 024-53

AN ORDINANCE AUTHORIZING A
CHANGE ORDER TO A CONTRACT
WITH LUMINATOR TECHNOLOGY
GROUP GLOBAL, LLC D/B/A
LUMINATOR TECHNOLOGY GROUP
FOR MAINTENANCE, REPAIR,
INSPECTION, AND REPLACEMENT
OF LED SIGNS

WHEREAS, The Chicago Transit Authority (“Authority”) requires maintenance, repair, inspection, and replacement of the Authority’s Light Emitting Diode (LED) signs; and

WHEREAS, On April 26, 2018, the Authority entered into a sole source contract with Luminator Technology Group Global, LLC d/b/a Luminator Technology Group, f/k/a Luminator Mass Transit, LLC (“Luminator”), under Requisition No. B18OP04032 for the required services for up to three years with two one-year funded options in an amount not to exceed \$1,770,800.00, per Ordinance No. 018-24; and

WHEREAS, Change Order No. 1 added \$177,080.00 in additional funds and the contract was extended by twelve months via letter; and

WHEREAS, Luminator designed and developed the software and all of the internal components to build the LED signs, which are used to display next bus arrival information from the Bus Tracker System, but the signs have reached the end of their useful life and efforts are underway to upgrade and modernize the bus shelters with a next generation sign; and

WHEREAS, Staff has requested an additional twelve-month extension of the contract and additional funds in the amount of \$384,038.00 for the extension period to allow time to complete the procurement process and award a new contract to upgrade these signs; and

WHEREAS, Change orders for contracts originally valued at more than \$1,000,000.00 that individually or cumulatively increase the original contract value by more than 10% or \$500,000.00 or extend the original contract termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of Change Order No. 2 to the contract with Luminator for maintenance, repair, inspection, and replacement of the Authority’s Light Emitting Diode (LED) signs to extend the contract by twelve months and add \$384,038.00 in additional funding; now, therefore:

ORDINANCE NO. 024-53
(Continued) -2

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute Change Order No. 2 to the Authority's contract with Luminator Technology Group Global, LLC d/b/a Luminator Technology Group for maintenance, repair, inspection, and replacement of the Authority's Light Emitting Diode (LED) signs to extend the contract by twelve (12) months and add Three Hundred Eighty-Four Thousand Thirty-Eight Dollars (\$384,038.00) in additional funding, for a revised contract total of Two Million Three Hundred Thirty-One Thousand Nine Hundred Eighteen Dollars (\$2,331,918.00).

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Secretary

April 10, 2024

April 10, 2024