

ORDINANCE NO. 000-6

AN ORDINANCE AUTHORIZING AN
AMENDMENT TO AN
INTERGOVERN-MENTAL AGENCY
AGREEMENT WITH THE CITY OF
CHICAGO FOR THE LOOP ELEVATED
REHABILITATION PROJECT

WHEREAS, The Chicago Transit Authority (“CTA”) and the City of Chicago (“City”) entered into an agreement whereby the CTA would provide construction assistance and technical support in connection with the Loop Elevated rehabilitation project; and

WHEREAS, The original contract included station and structure rehabilitation work in accordance with available funds and has been amended to include additional station structure rehabilitation work as additional funds became available; and

WHEREAS, The station projects in this contract have all been completed and the contract needs to be amended to provide a time extension until December 31, 2000, due to flange angle installation on the Ravenswood elevated structure from Wendell to Hill that took longer than anticipated; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. That the Chairman of the Board, or her designee, is hereby authorized to execute amendment number 9 to CTA contract 301151/City contract C017395 for a time extension with the City of Chicago until December 31, 2000. This amendment does not affect the total dollar amount of the current CTA/City of Chicago pass-through budget, thus the revised contract amount remains at fifty-five million, three hundred twenty-nine thousand, two hundred twenty-eight dollars (\$55,329,228.00).

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

January 18, 2000

January 18, 2000