

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK November 2024 to February 2025 (See the following page for details on the next four weeks)	
Major Elements of Work & Associated Impact	
Station and Service Impacts	
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025	
November 2024	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Location: Nighttime work occurring at the CTA Tracks starting at the end of the month
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: 56-hour weekday closure of Argyle St at the CTA Tracks starting mid-month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east and west sides of the tracks on the north side of Lawrence Ave through the first half of the month
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave throughout the month; Extended Street Closure at Balmoral Ave through the first half of the month; Extended East Alley Closure between Argyle St and Winona St throughout the month; Daily street closures at Ardmore Ave at the beginning of the month; Extended East Alley Closure between Leland Ave and Lawrence Ave starting mid-month; Extended Parking Lane Closures & Lane Shifts at Lawrence Ave between Broadway and Winthrop Ave starting mid-month;	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from Balmoral Ave; Crane staged at the alley entrance on the south side of Winona St on the west side of the CTA Tracks throughout the month; Daily closures of Ardmore Ave and Winona St as needed for material delivery;	
Gantry Demobilization	
Timing: Weekdays and Saturdays starting toward the beginning month	
Location: Work will occur west of the CTA tracks in the south end of the lot south of Lawrence Ave	
Street and Alley Closure: Daily closures during demobilization days on Clifton Ave between Lawrence Ave and Broadway	
December 2024	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Location: Overnight work occurring at the CTA Tracks throughout the month
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended Street closure starting at the beginning of the month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the west side of the tracks on the north side of Lawrence Ave throughout the month
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave through the first half of the month; Extended East Alley Closure between Ainslie St and Argyle St starting the second week the month; Extended East Alley Closure between Leland Ave and Lawrence Ave through the first week of the month; Extended East Alley Closure between Ainslie St and Lawrence Ave starting the second week the month; Extended Parking Lane Closures & Lane Shifts at Lawrence Ave between Broadway and Winthrop Ave throughout the month; Extended East Alley Closure between Foster Ave and Winona St starting the second week the month; Extended Partial East Alley Closure between Bryn Mawr Ave and Hollywood Ave starting the second week the month;	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Crane staged at the alley entrance on the south side of Winona St on the west side of the CTA Tracks throughout the month; Daily closures of Winona St as needed for material delivery through the first half of the month	
Gantry Demobilization	
Timing: Weekdays and Saturdays within the first half of the month	
Location: Work will occur west of the CTA tracks in the south end of the lot south of Lawrence Ave	
Street and Alley Closure: Daily closures during demobilization days on Clifton Ave between Lawrence Ave and Broadway	
January 2025	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Location: Overnight work occurring at the CTA Tracks throughout the month
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended Street closure through the first half of the month; Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Impacts to Argyle St	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from Ainslie St	
February 2025	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Daily Lane shifts & sidewalk closures throughout the month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Extended Westbound Lane Closure of Berwyn Ave starting Mid-month	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from Ainslie St	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

