

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 October 2024 to January 2025
 (See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
October 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	In the beginning of the month: Daily closures of Cornelia Ave ;
	Street & Alley Restoration	
	Timing	Weekdays and Saturdays throughout the month
Street and Alley Impacts	Weekend closure of W Newport Avenue at the beginning of the month; Moving into Extended Parking Lane Closures at W Newport Avenue ; Extended Street Closure of W Newport Avenue in the second half of the month	
November 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave throughout the month
	Street & Alley Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Impacts	Extended Street Closure of W Newport Avenue the first week of the month; Extended closure of the Alley behind: 947-949 W. Newport Ave, 815-937 W. Newport Ave, 814-930 W. Roscoe St starting toward the beginning of the month; Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave starting the second half of the month
	Finishing Activities	
Timing	Weekdays and Saturdays throughout the month	
Location	CTA's Elevated Structure	
December 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave through the first week of the month
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
Location	CTA's Elevated Structure	
January 2025	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month; Overnight work toward the end of the month
	Location	CTA's Elevated Structure moving North to South
	Signal House Setting	
	Timing	Weekdays and Weekends starting the second half of the month
Location	The alley behind 3755- 3763 N Sheffield Ave	
Street and Alley Impacts	Impacts to the Grace-Waveland Alley and Grace St	

RED-PURPLE BYPASS PROJECT AREA								
	4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK	
	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	10/21 - 10/25/2024	10/26 - 10/27/2024	10/28 - 11/01/2024	11/02 - 11/03/2024	11/04 - 11/08/2024	11/09 - 11/10/2024	11/11 - 11/15/2024	11/16 - 11/17/2024
Major Elements of Work								
STREET IMPACTS								
	4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK	
	10/21 - 10/25/2024	10/26 - 10/27/2024	10/28 - 11/01/2024	11/02 - 11/03/2024	11/04 - 11/08/2024	11/09 - 11/10/2024	11/11 - 11/15/2024	11/16 - 11/17/2024
Major Elements of Work	<ul style="list-style-type: none"> Street & Sewer Restoration Substation Wall Construction 	Street & Sewer Restoration	Street & Sewer Restoration	Street & Sewer Restoration	Street & Sewer Restoration	Street & Sewer Restoration	Street & Sewer Restoration	Street & Sewer Restoration
CORNELIA AVENUE								
NEWPORT AVENUE	Extended Parking Lane Closure & Traffic Shift Between Sheffield Ave and the CTA Tracks	Extended Parking Lane Closure & Traffic Shift Between Sheffield Ave and the CTA Tracks	Extended Street Closure (10/28 to 11/4) Ending by 5pm 10/18 Between Sheffield Ave and the CTA Tracks	Extended Street Closure (10/28 to 11/4) Ending by 5pm 10/18 Between Sheffield Ave and the CTA Tracks	Extended Street Closure (10/28 to 11/4) Ending by 5pm 10/18 Between Sheffield Ave and the CTA Tracks	Extended Parking Lane Closure & Traffic Shift Between Sheffield Ave and the CTA Tracks		
SEMINARY AVENUE								
ROSCOE STREET								
SHEFFIELD AVENUE								
CLARK STREET	Daily Sidewalk & Parking Lane Closure Between W. Roscoe Street and approx. 250R south on the west side of the street							
SCHOOL STREET								
WILTON AVENUE								
ALLEY IMPACTS								
	4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK		4-WEEK OUTLOOK	
	10/21 - 10/25/2024	10/26 - 10/27/2024	10/28 - 11/01/2024	11/02 - 11/03/2024	11/04 - 11/08/2024	11/09 - 11/10/2024	11/11 - 11/15/2024	11/16 - 11/17/2024
Major Elements of Work					Alley Restoration	Alley Restoration	Alley Restoration	Alley Restoration
ALLEY 3401-3425 N Seminary Avenue								
ALLEY 1000-1056 W Roscoe Street, 1001-1057 W Newport Avenue								
ALLEY 3401-3424 N Sheffield Avenue								
ALLEY 3201-3259 N Sheffield Avenue								
ALLEY 3301-3359 N Sheffield Avenue								
ALLEY 947-949 W Newport Avenue 815-937 W Newport Avenue 814-930 W Roscoe Street	Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Daily Alley Closures The alley between 928-934 W Roscoe St will be closed for the duration of the work activity. Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Daily Alley Closures The alley between 928-934 W Roscoe St will be closed for the duration of the work activity. Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Daily Alley Closures The alley between 928-934 W Roscoe St will be closed for the duration of the work activity. Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.	Daily Alley Closures The alley between 928-934 W Roscoe St will be closed for the duration of the work activity. Access to alley entrance east of 947-949 W Newport Avenue will be prohibited.
ALLEY 948-956 W Newport Avenue 3433-3457 N Sheffield Avenue 947-957 W Cornelia Avenue					Extended Alley Closure The alley behind 3433-3457 N Sheffield Avenue will be closed for the duration of the work activity.	Extended Alley Closure The alley behind 3433-3457 N Sheffield Avenue will be closed for the duration of the work activity.	Extended Alley Closure The alley behind 3433-3457 N Sheffield Avenue will be closed for the duration of the work activity.	Extended Alley Closure The alley behind 3433-3457 N Sheffield Avenue will be closed for the duration of the work activity.