

RED-PURPLE BYPASS PROJECT AREA

4-MONTH OUTLOOK

September to December 2024

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
September 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	Starting mid-month: Daily closures of Cornelia Ave ; Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Signal House Steel Installation	
	Timing	Weekdays and Weekends through the first half of the month
	Location	The alley behind 3755- 3763 N Sheffield Ave
Street and Alley Impacts	Daily Partial Alley Closures in the Grace-Waveland Alley behind 3757 N Sheffield Ave ; Access to the alley and garages/parking spaces behind 3709-3755 N. Sheffield Avenue & 3702-3754 N. Wilton Avenue will be maintained.	
October 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	In the beginning of the month: Daily closures of Cornelia Ave ; Toward the end of the month: Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Street & Alley Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Impacts	Weekend closure of W Newport Avenue at the beginning of the month; Moving into Extended Parking Lane Closures at W Newport Avenue ; Extended Street Closure of W Newport Avenue toward the end of the month
November 2024	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	Street and Alley Impacts	In the beginning of the month: Daily closures of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Street & Alley Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Impacts	Starting the second half of the month: Extended closure of the Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Finishing Activities	
Timing	Weekdays and Saturdays throughout the month	
Location	CTA's Elevated Structure	
December 2024	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure

