

**RED-PURPLE BYPASS PROJECT AREA**  
**4-MONTH OUTLOOK**  
 January to April 2025  
*(See below and the following page for details on the next four weeks)*

Major Elements of Work & Associated Impact

RED-PURPLE BYPASS PROJECT AREA		
4-MONTH OUTLOOK		
January to April 2025		
<i>(See below and the following page for details on the next four weeks)</i>		
Major Elements of Work & Associated Impact		
<b>January 2025</b>	<b>Red and Purple Line Trackwork</b>	
	Timing	Weekdays throughout the month; Overnight weekend work starting the second half of the month
	Location	CTA's Elevated Structure between <b>Cornelia Ave</b> and <b>Belmont Ave</b>
	Street and Alley Impacts	Extended closure of the Alley behind: <b>948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave</b> during one weekend of the month; Extended closure of the Alley behind: <b>947-949 W. Newport Avenue, 815-937 W. Newport Avenue, 814-930 W. Roscoe Street</b> during one weekend of the month; Weekend extended street closure of <b>Cornelia Ave</b> during the same weekend in the month; Daily closures of the Alleys and Street following weekend closures; Daily closure of <b>School St</b> the second half of the month;
	<b>Belmont Station Deck Extension</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	Extended Partial Alley Closure of the Alley east of <b>3215 - 3223 N. Sheffield Ave</b>
	<b>Finishing Activities</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
<b>Utility Work</b>		
Timing	Weekdays starting the first Monday of the month	
Street and Alley Impacts	Two Separate Activities: Daily street closures of <b>W Roscoe St</b> between <b>N Clark St &amp; N Sheffield Ave</b> ; Extended Sidewalk & Bike Lane Closure on the west side of <b>Clark St</b> between <b>Roscoe St</b> and approximately 250 feet south	
<b>February 2025</b>	<b>Red and Purple Line Trackwork</b>	
	Timing	Weekdays throughout the month; Overnight weekend work (within the first half of the month)
	Location	CTA's Elevated Structure
	Street and Alley Impacts	Extended closure of the Alley behind: <b>948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave</b> during the first weekend of the month; Weekend extended street closure of <b>Newport Ave</b> during the first weekend in the month; Daily closures of the Alley and <b>Newport Ave</b> following weekend closures; Weekend extended street closure of <b>School St</b> the second weekend of the month;
	<b>Finishing Activities</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	<b>Public Way Restoration</b>	
	Timing	Weekdays and Saturdays starting the second half of the month
	Location	Extended Lane Shifts at <b>Sheffield Avenue</b> (starting the second week of the month); Extended closure of the <b>W Roscoe Avenue/N Sheffield Avenue</b> intersection
<b>Temporary Brown Line Track &amp; Structure Demolition</b>		
Timing	Weekdays and Weekends during the first half of the month	
Location	Impacts to the Alleys behind <b>3201-3359 N Sheffield Avenue</b> ; Impacts to the Alley behind <b>1000-1056 W Roscoe Street</b> (track demolition only)	
<b>Brown Line Track Support Structure Installation</b>		
Timing	Weekdays and Weekends throughout the month; Overnight work anticipated during work activity	
Location	Impacts to the Alleys behind <b>3201-3359 N Sheffield Avenue</b>	
<b>March 2025</b>	<b>Red and Purple Line Trackwork</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	<b>Finishing Activities</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
	<b>Public Way Restoration</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	Extended closure of the <b>W Roscoe Avenue/N Sheffield Avenue</b> intersection
	<b>Brown Line Track Support Structure Installation &amp; Trackwork</b>	
Timing	Weekdays and Weekends through the first half of month; Overnight work anticipated during work activity	
Location	Impacts to the Alley behind <b>3301-3359 N N Sheffield Avenue</b>	
<b>Signal House Setting</b>		
Timing	Weekdays and Weekends starting the second half of the month	
Location	The alley behind <b>3755- 3763 N Sheffield Ave</b>	
Street and Alley Impacts	Impacts to the <b>Grace-Waveland Alley</b> and <b>Grace St</b>	
<b>April 2025</b>	<b>Red and Purple Line Trackwork</b>	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure moving North to South
	<b>Finishing Activities</b>	
Timing	Weekdays and Saturdays throughout the month	
Location	CTA's Elevated Structure	

RED-PURPLE BYPASS PROJECT AREA	4-WEEK OUTLOOK							
	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/13 - 01/17/2025	01/17 - 01/20/2025	01/20 - 01/24/2025	01/24 - 01/27/2025	01/27 - 01/31/2025	01/31 - 02/03/2025	02/03 - 02/07/2025	02/07 - 02/10/2025
Major Elements of Work								
<b>STREET IMPACTS</b>								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/13 - 01/17/2025	01/17 - 01/20/2025	01/20 - 01/24/2025	01/24 - 01/27/2025	01/27 - 01/31/2025	01/31 - 02/03/2025	02/03 - 02/07/2025	02/07 - 02/10/2025
Major Elements of Work	<ul style="list-style-type: none"> <li>Utility Work</li> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Utility Work</li> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Utility Work</li> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Utility Work</li> </ul>	<ul style="list-style-type: none"> <li>Utility Work</li> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Utility Work</li> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Trackwork</li> </ul>
<b>CORNELIA AVENUE</b>		<b>Extended Street Closure (11/7 to 1/20)</b> W. Cornelia Avenue between N. Sheffield Avenue and N. Wilton Avenue will be closed to vehicular traffic from <b>7am Friday January 17 to 4pm Monday January 20</b>	<b>Daily Street Closure</b> W. Cornelia Avenue between N. Sheffield Avenue and N. Wilton Avenue will be closed to vehicular traffic from 7am to 5pm;					
<b>NEWPORT AVENUE</b>						<b>Extended Street Closure (1/31 to 2/3)</b> W. Newport Avenue between N. Sheffield Avenue and Halsted Ave will be closed to vehicular traffic from <b>7am Friday January 31 to 4pm Monday February 4</b>	<b>Daily Street Closure</b> W. Newport Avenue between N. Sheffield Avenue and Halsted Ave will be closed to vehicular traffic from 7am to 5pm;	<b>Daily Street Closure</b> W. Newport Avenue between N. Sheffield Avenue and Halsted Ave will be closed to vehicular traffic from 7am to 5pm;
<b>SEMINARY AVENUE</b>								
<b>ROSCOE STREET</b>	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;	<b>Daily Street Closures</b> W Roscoe St between N Clark St & N Sheffield Ave will be closed from 6am to 5pm during weekdays;		
<b>SHEFFIELD AVENUE</b>								
<b>CLARK STREET</b>	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	<b>Extended West Sidewalk &amp; Bike Lane Closure</b> N Clark St from W Roscoe St to approximately 250 feet south N Sheffield Ave will be closed until the work activity is complete	
<b>SCHOOL STREET</b>			<b>One-day Street Closure (1/23- 1/24 &amp; 1/25 Backup Dates)</b> W. School St between the CTA Tracks and N. Wilton Avenue will be closed to vehicular traffic from 7am to 5pm					
<b>WILTON AVENUE</b>								
<b>ALLEY IMPACTS</b>								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/13 - 01/17/2025	01/17 - 01/20/2025	01/20 - 01/24/2025	01/24 - 01/27/2025	01/27 - 01/31/2025	01/31 - 02/03/2025	02/03 - 02/07/2025	02/07 - 02/10/2025
Major Elements of Work	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> <li>Belmont Station Deck Extension</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> <li>Belmont Station Deck Extension</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> <li>Belmont Station Deck Extension</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> </ul>	<ul style="list-style-type: none"> <li>Red and Purple Line Trackwork</li> </ul>
<b>ALLEY</b> 3401-3425 N Seminary Avenue								
<b>ALLEY</b> 1000-1056 W Roscoe Street, 1001-1057 W Newport Avenue								
<b>ALLEY</b> 3401-3424 N Sheffield Avenue								
<b>ALLEY</b> 3201-3259 N Sheffield Avenue	<b>Extended Partial Alley Closure</b> The alley east of 3215 - 3223 N. Sheffield Avenue will be closed until the work activity is complete. Vehicle access to enter/exit garages and parking spaces to 3215 - 3223 N. Sheffield Avenue will be restricted during this closure	<b>Extended Partial Alley Closure</b> The alley east of 3215 - 3223 N. Sheffield Avenue will be closed until the work activity is complete. Vehicle access to enter/exit garages and parking spaces to 3215 - 3223 N. Sheffield Avenue will be restricted during this closure						
<b>ALLEY</b> 3301-3359 N Sheffield Avenue								
<b>ALLEY</b> 947-949 W. Newport Avenue 815-837 W. Newport Avenue 814-930 W. Roscoe Street		<b>Extended Partial Alley Closure</b> The alley west of 937 W. Newport Ave will be closed until the work activity is complete. The alley between 930 - 934 W. Newport Avenue will remain open						
<b>ALLEY</b> 948-956 W. Newport Avenue 3433-3457 N. Sheffield Avenue 947-957 W. Cornelia Avenue		<b>Extended Alley Closure</b> The north/south alley east of N. Sheffield Avenue between W. Newport Avenue and W. Cornelia Avenue will be closed from <b>7am Friday January 17 to 7pm Monday January 20</b>	<b>Daily Alley Closure</b> Access to the alley and garages/parking spaces will be available at the end of each work day	<b>Daily Alley Closure</b> Access to the alley and garages/parking spaces will be available at the end of each work day	<b>Daily Alley Closure</b> Access to the alley and garages/parking spaces will be available at the end of each work day	<b>Extended Alley Closure</b> The north/south alley east of N. Sheffield Avenue between W. Newport Avenue and W. Cornelia Avenue will be closed from <b>7am Friday January 31 to 7pm Monday February 3</b>	<b>Daily Alley Closure</b> Access to the alley and garages/parking spaces will be available at the end of each work day	